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Intake cell is nearly full, 2/4/03. 

 
Various views of the final fill placement and compaction. 

 
Repetition rules the process. 

 
Approximately 1300 CY of fill placed in 6” lifts and 
compacted to 90% in and around well casings. 

 
20” HDPE pipe that extends to the water plant site (East 
Glacier Water Line Project-13,400lf) reached intake site 
on 2/5/03. 

Contractor has completed the backfill of the intake cell.  
The discharge manifold/piping will be installed next along 
with pitless adapters and other components that will allow 
connection to the East Glacier Water Line.  After these 
items are installed, fill will be placed and site brought 
back to near original elevation, final reclamation of site 
will not take place until next summer.  Contractor will 
also install a pressure relief valve in a vault, set up small 
concrete control building and make final connection to the 
20” HDPE line to the water plant.  The intake screen that 
is to be placed on the assembly at the lake bottom will not 
be installed until summer. 
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